

**CONTRACT CHANGE ORDER**

Sheet 1 of 1

Contractor's Change Order No. 2

Nevada Animal Shelter Corporation Of Vernon (county)  
(Owner) State of Missouri  
To Flowmaster Construction LLC for Weather Days  
(Contractor) (Section of Project)


You are hereby directed to make the following changes.

I. Description, location and reason for change of each item and effect on completion time. (Attach additional sheets if required.)

II. Cost of work affected by the Change Order. (Modify for lump-sum contract.)

A	B	C	D	E	F	G	H
Item No.	Item Description	Units Provided for	Units to be Built	Units Add or Deduct	Contract or Unit Price	Amount Added	Amount Deducted
1	Weather Days			40	0.00	0.00	
TOTALS						\$ 0.00	\$

1. Original Contract Amount	\$ <u>1,941,100.00</u>
2. Add or Deduct this Order (G-H of Totals)	\$ <u>0.00</u>
3. Add or Deduct Previous (line 4 on previous order)	\$ <u>16,228.20</u>
4. Total Add or Deduct to Date (2+3)	\$ <u>16,228.20</u>
5. Revised Contract Amount (1+4) <sup>1/</sup>	\$ <u>1,957,328.20</u>

III.  2023.08.02  
CONSULTANT (Arch. or Engr.) Date

 08/02/2023  
CONTRACTOR Date

OWNER Date STATE DIRECTOR RD (Concur) Date

Change order is subject to all provisions of the CONTRACT DOCUMENTS and is not in effect unless signed by all parties indicated.

<sup>1/</sup> When the Revised Contract Amount is in excess of the Original Contract Amount by 20% the PERFORMANCE BOND and PAYMENT BOND to be amended by the PRINCIPAL and SURETY before concurrence by the STATE DIRECTOR.