

AGENDA ITEM

March 3, 2015

Subject: Amendments to Fire Station agreement

Department: Administration

Construction of the new Fire Station on Cherry Street is nearing completion. This ordinance will approve several miscellaneous changes (change order No. 2) to the RE Smith Construction agreement, including plumbing and IT systems, and other small items. These items, together with a credit from RE Smith for appliances, a total deduct of \$15,616 from the construction agreement.

Change order #1, a deduction of \$5,437, was previously approved by Council. The total of all changes including CO #1 is a deduction of \$21,053. Attached is a spreadsheet listing all the items, and a copy of each change requested.

BILL NO. 2015-013

ORDINANCE NO. 8036

A SPECIAL ORDINANCE OF THE CITY OF NEVADA, MISSOURI AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 2 TO AN AGREEMENT WITH RE SMITH CONSTRUCTION COMPANY OF JOPLIN, MO

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF NEVADA, MISSOURI, THAT:

Section 1. The amendments to the agreement for construction services between the City of Nevada and RE Smith Construction of Joplin, MO attached hereto as Exhibit "A" and incorporated herein by reference are hereby approved.

Section 2. The City Manager is hereby authorized and directed to execute on behalf of the City of Nevada the attached documents relating to the Public Safety construction project.

Section 3. This ordinance shall be in full force and effect after its passage.

PASSED, APPROVED AND ADOPTED by the City Council of the City of Nevada, Missouri, this 17th day of March, 2015.

(seal)
ATTEST:

Seth Barrett, Mayor

Bev Baker, City Clerk