

AGENDA ITEM
December 3, 2019

Subject: Contract change order request

Department: Public works

Apac-Central, Inc. is needing to do a contract change order request for 2019 street projects to decrease the sum amount from \$521,416.80 to \$446,337.40. South Alma Street was removed from milling and overlaying because McInroy Contractors, LLC will be installing a new sewer main down the middle of the road.

BILL NO. 2019-049

ORDINANCE NO.

A SPECIAL ORDINANCE OF THE CITY OF NEVADA, MISSOURI AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 TO AN AGREEMENT WITH APAC-CENTRAL, INC. OF SPRINGFIELD, MO.

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF NEVADA, MISSOURI, THAT:

Section 1. The amendment to the agreement for the 2019 Street improvements, approved by Ordinance 8266, between the City of Nevada and APAC-Central, Inc., of Springfield, MO, attached hereto as Exhibit "A" and incorporated herein by reference is hereby approved.

Section 2. The City Manager is hereby authorized and directed to execute on behalf of the City of Nevada the attached documents relating to the 2019 Sales Tax Street Improvement Project.

Section 3. This ordinance shall be in full force and effect after its passage.

PASSED, APPROVED AND ADOPTED by the City Council of the City of Nevada, Missouri, this ____ day of December, 2019.

(seal)
ATTEST:

George Knox, Mayor

Johnna Williams, Deputy City Clerk

