

AGENDA ITEM
November 9, 2021

Subject: Change Order No. 4 for APAC

Department: Public Works

Change order No. 4 with APAC-Central includes a reduction in the amount of \$84,011.91. This is due to final calculations of actual asphalt tonnage, linear feet of curb & gutter and square feet of milling.

Estimated quantities provided in the April 2021 bid specifications were higher than actual amounts resulting in the reduction. With the reduction of \$84,011.91, the final contact amount due to APAC-Central is \$434,247.59.

BILL NO. 2021-072

ORDINANCE NO.

**A SPECIAL ORDINANCE OF THE CITY COUNCIL OF THE CITY OF NEVADA,
MISSOURI AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 4 TO THE
AGREEMENT WITH APAC-CENTRAL INC.**

WHEREAS, on October 5, 2021, City Council approved change order No.3 for curb & gutter installation along Johnson Drive and;

WHEREAS, upon completion of the 2021 street improvements, final quantities of actual asphalt tonnage, linear feet of curb & gutter and square feet of milling were calculated resulting in a reduction of \$84,011.91 and;

WHEREAS, APAC Central final amount due is \$434,247.59 and;

WHEREAS, The City Manager certifies revenues are available in the Street Fund to make payment.

**BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF NEVADA, MISSOURI,
THAT:**

Section 1. The amendment to the contract for 2021 Street Improvements between the City of Nevada and APAC-Central, Inc., of Springfield, Missouri attached hereto as Exhibit "A" and incorporated herein by reference is hereby approved.

Section 2. The City Manager and City Clerk are hereby authorized and directed to execute said agreement on behalf of the City of Nevada, Missouri, and to affix the municipal seal thereto and to attest the same.

Section 3. This ordinance shall be in full force and effect after its passage.

PASSED, APPROVED AND ADOPTED, by the City Council of the City of Nevada, Missouri, this _____ day of _____, 2021.

(SEAL)

George Knox, Mayor

Attest:

Stephanie M. Martin, City Clerk

